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SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 SAFETY REQUIREMENTS
Refer to section 01 35 26, SAFETY REQUIREMENTS for safety and infection

control requirements.

1.2 GENERAL INTENTION

A. Contractor shall furnish all labor, materials, t ools and equipment
required to completely and satisfactorily perform t he construction of a
new data center immediately East of and adjoining t o building 4. Base
bid will include the incorporation of Half Tap Spli cing of the 17,000
existing copper pairs for connection to the new Dat a Center location.
This splicing will occur in the tunnels as required by drawings and
specifications.

Adjacent buildings will remain occupied by the VA t hroughout
construction. Work in occupied areas may need to be accomplished
outside of normal working hours if noise, dust and other hazards
cannot be mitigated. Coordination with other constr uction
projects may be required during the course of const ruction.

B. Visits to the site by Bidders may be made only b y appointment with the

Contracting Officer.

C. Offices of JLG Architects, as Architect-Engineer s, will render certain
technical services during construction. Such servic es shall be
considered as advisory to the Government and shall not be construed as
expressing or implying a contractual act of the Gov ernment without
affirmations by Contracting Officer or his duly aut horized
representative.

D. Before placement and installation of work subjec t to tests by testing
laboratory, retained by the Contractor, the Contrac tor shall notify the
Contracting Officer’'s Representative (COR) not less than three work days
in advance and shall coordinate with testing labora tory personnel to
provide sufficient time to enable testing laborator y personnel to be
present at the site in time for proper taking and t esting of specimens

and field inspection.
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E. All employees of general contractor and subcontr
with VA security management program and obtain perm
police, be identified by project and employer, and

unauthorized access.

F. Prior to commencing work, general contractor sha
the project supervisor having an OSHA 30 certified
(CP) (29 CFR 1926.20(b)(2) will maintain a presence
whenever the general or subcontractors are present.

G. Training:

1. The Contractor’s project supervisor is required
Safety training provided by VA St. Cloud. Training
prior to being designated as a job supervisor on an

construction project.

2. Beginning July 31, 2005, all employees of genera
subcontractors shall have the at minimum the 10-hou
Construction Safety course and other relevant compe
as determined by VA CP with input from the Infectio
Assessment (ICRA) team.

3. Submit training records of all such employees fo

the start of work.

4. Notice to proceed will be issued not less than 2
of bonds; time extensions will not be granted becau
for training.

H. Identification Badge:

All contractor employees working on this project w
obtain and wear while on VA property, a VA picture
badge. The badge will only be issued to those empl
appropriate OSHA Construction Safety Cards. The ba
requested 2 weeks in advance of working on site and
of charge by the VA.
completion. There will be a $200 charge for each |

at the end of the contract.

010000 -2
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I. Project Acceptance (Substantial Completion):

1. The acceptance of a project for substantial comp letion is to include

the following:

a. The completion of all items to meet the criteri a of the contract

drawings and specifications to the satisfaction of
Contracting Officer (CO). Items for correction may
to be punch list items, as determined by the CO, if
them to be minor in correction. Value for the corre
held by the VA, as determined by the CO, until all
are completed to the satisfaction of the COR.

The VA will not accept a project, or phase of a
determined by contract documents, as substantially

a complete passing test and balance report of the HVA

the

be considered
the CO finds
ctions will be

corrections

project as
complete until

C system has

been submitted and accepted as complete and passing
is recommended that the HVAC system be completed wi
time to make corrections to submit a passing report
extension to the contract will not be considered fo

to the HVAC system that are determined by the COR t

installation or design errors if within the contrac

by the CO. It
th sufficient

. Atime

r corrections
o be

t.

1.3 STATEMENT OF BID ITEM(S)

A. ITEM I, Contractor shall furnish all labor, mate rials, tools and

equipment required to completely and satisfactorily
construction of a new data center immediately East
building 4. Base bid will include the incorporation
Splicing of the 17,000 existing copper pairs for co
Data Center location. This splicing will occur in t
drawings and specifications. Work includes but is
general construction, metals, wood, plastics and co
and moisture protection, openings, finishes, furnis
suppression, plumbing, HVAC and mechanical, electr
communications systems, electronic safety and secur
exterior improvements, utility systems and electri
generation.

010000-3
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B. ALTERNATE NO.1: Deduct Alternate - Hot Aisle Con tainment System (see
sheet M401 and spec section 23 81 23).

1.4 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT, Contractor is to provid e his/her own drawings
and specifications as downloaded from WWW.MATOC.gov

1.5 CONSTRUCTION SECURITY REQUIREMENTS
A. Security Plan:

1. All contractor and subcontractor employees worki ng on this project
are subject to a background investigation. The VA h as the right to
refuse to badge any employee that does not pass the background
investigation. It is expected that the contractor w ill have the
employee scheduled for the issuance of a badge well in advance of
starting work. Due to the badge process, the employ ee will not be
able come to the VA, receive badge, and conduct wor k on same day.
There willbe a $ 200 fine for badges issued and not returned upon

completion of project.

2. Contractor and subcontractor employees that will work on VA property
shall submit the following information to the Contr acting Officer’s
Representative (COR) when requesting a badge:

First, middle and last name (Legal name, as shown o n picture ID)
Date of Birth (DOB)

Social Security Number (SSN)

Height

Eye Color

Hair Color

Name of Firm or Company

VA Contract Number

VA Project Name

Name of COR

010000 -4 Project No. 656-14-246



3. The security plan defines both physical and admi
procedures that will remain effective for the entir

project.

4. The General Contractor is responsible for assuri
contractors working on the project and their employ
with these regulations.

B. Security Procedures:

1. General Contractor’'s employees shall not enter t
without appropriate badge. They may also be subjec

of their personal effects when entering or leaving

2. Before starting work the General Contractor shal
notice to the COR so that security arrangements can
the employees. This notice is separate from any no
for utility shutdown described later in this sectio

3. For working outside the “regular hours” as defin
The General Contractor shall give 3 days’ notice to
Officer so that security arrangements can be provid
employees. This notice is separate from any notice
utility shutdown described later in this section.

4. No photography of VA premises is allowed without
of the Contracting Officer.

5. VA reserves the right to close down or shut down
and order General Contractor’'s employees off the pr
event of a national emergency. The General Contrac

the site only with the written approval of the Cont
D. Key Control:

1. The General Contractor shall provide duplicate k
combinations to the COR for the purpose of security
every area of project including tool boxes and park

take any emergency action.

010000 -5
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2. The General Contractor shall turn over all perma nent lock cylinders
to the VA locksmith for permanent installation. See Section 08 71
00, DOOR HARDWARE and coordinate.

3. Door hardware installed in construction doors is to be self-closing
and storage function lock, able to receive a BEST 7 pin core and
only operable with a key. The VA will install the ¢ onstruction core
and issue keys to the contractor’'s personnel. All ¢ onstruction
fences are to be locked with a VA lock in series so VA engineering
and police personnel have emergency access at all t imes.
Construction fences are to be kept locked at all ti mes to prevent
access by patients and VA unauthorized staff. Contr actor is to
provide means of egress from the site that keeps th e site secure
from the exterior. Keys to necessary construction a reas can be
checked out with the approval of the COR. The contr actor is to give
a minimum of 1 week notice for security approval fo r areas that need

to be entered for construction purposes.

4. VA construction core keys will be issued to the contractor as deemed
necessary by the COR. All keys must be returned wh en no longer
needed or upon completion of the contract. There will be a $25
charge for each key not returned at the end of the contract. Should
VA security be compromised as a result of failure t oreturn a
key(s), there will be an additional charge to the ¢ ontractor of $25

for each door re-cored.

E. Document Control:

1. Before starting any work, the General Contractor /Sub Contractors
shall submit an electronic security memorandum desc ribing the
approach to following goals and maintaining confide ntiality of

“sensitive information”.

2. The General Contractor is responsible for safeke eping of all
drawings, project manual and other project informat ion. This
information shall be shared only with those with a specific need to

accomplish the project.
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3. Certain documents, sketches, videos or photograp
be marked “Law Enforcement Sensitive” or “Sensitive
Secure such information in separate containers and
to only those who will need it for the project. Re

information to the Contracting Officer upon request

4. These security documents shall not be removed or
the project site without the written approval of Co
Officer.

5. All paper waste or electronic media such as CD’s

be shredded and destroyed in a manner acceptable to

6. Notify Contracting Officer and Site Security Off

when there is a loss or compromise of “sensitive in

7. All electronic information shall be stored in sp
following VA standards and procedures using an Engi

Management Software (EDMS).

a. Security, access and maintenance of all project
scanned and electronic shall be performed and track
EDMS system.

b. “Sensitive information” including drawings and o
may be attached to e-mail provided all VA encryptio

are followed.
F. Motor Vehicle Restrictions

1. Vehicle authorization request shall be required
entering the site and such request shall be submitt
before the date and time of access. Access shall be

picking up and dropping off materials and supplies.

2. A limited number of (2 to 5) separate permits sh
General Contractor and its employees for parking in

only.

1.6 OPERATIONS AND STORAGE AREAS

A. The Contractor shall confine all operations (inc

materials) on Government premises to areas authoriz

010000 -7
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the Contracting Officer. The Contractor shall hold
Government, its officers and agents, free and harml

of any nature occasioned by the Contractor's perfor

B. Temporary buildings (e.g., storage sheds, shops,

may be erected by the Contractor only with the appr
Contracting Officer and shall be built with labor a
furnished by the Contractor without expense to the
temporary buildings and utilities shall remain the
Contractor and shall be removed by the Contractor a
completion of the work. With the written consent of
Officer, the buildings and utilities may be abandon

removed.

C. The Contractor shall, under regulations prescrib

Officer, use only established roadways, or use temp
constructed by the Contractor when and as authorize
Officer. When materials are transported in prosecut
vehicles shall not be loaded beyond the loading cap
the manufacturer of the vehicle or prescribed by an
local law or regulation. When it is necessary to cr
sidewalks, the Contractor shall protect them from d
Contractor shall repair or pay for the repair of an

sidewalks, or roads.

(FAR 52.236-10)

10-01-14

and save the
ess from liability

mance.

offices) and utilities
oval of the
nd materials
Government. The
property of the
t its expense upon
the Contracting

ed and need not be

ed by the Contracting
orary roadways
d by the Contracting
ing the work,
acity recommended by
y Federal, State, or
oss curbs or
amage. The

y damaged curbs,

D. Working space and space available for storing ma terials shall be as

shown on the drawings and as determined by the COR.

E. Workmen are subject to rules of Health Care Syst em applicable to their
conduct.

F. Execute work so as to interfere as little as pos sible with normal
functioning of Health Care System as a whole, inclu ding operations of
utility services, fire protection systems and any e xisting equipment,
and with work being done by others. The Contractor shall notify the COR
prior to the use of equipment and tools that transm it vibrations and
noises that can be either felt or heard outside the work site. COR
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approval to use such equipment and tools shall be o
not less than 48 hours prior to the use of such too

allow advance coordination with health care staff.
1. Do not store materials and equipment in other th

2. Schedule delivery of materials and equipment to
construction working areas within buildings in use

Veterans Affairs in quantities sufficient for not m

days. Provide unobstructed access to Health Care Sy

required to remain in operation.

3. Where access by Health Care System personnel to
buildings is not required, storage of Contractor's
equipment will be permitted subject to fire and saf

and will be coordinated in advance with the COR.

G. Utilities Services: Where necessary to cut e

wires, conduits, cables, etc., of utility services,
protection systems or communications systems (excep
shall be cut and capped at suitable places where sh
drawings. In absence of such indication in the draw
cutting or capping, the Contractor shall coordinate

with the COR. The contractor shall also coordinate

with the Utility Company involved:

. Contractor shall submit a request to inter

services to COR, in writing not less than 48 hou
proposed interruption. Request shall state reason,
of, and approximate duration of such interruption.

. Contractor will be advised (in writing) of

request, or of which other date and/or time suc
will cause least inconvenience to operations of
System. Interruption time approved by Health Ca
occur at other than Contractor's normal working

. Major interruptions of any system must be
writing, at least 15 calendar days prior to the
and shall be performed as directed by the COR.

. In case of a contract construction emergen
interrupted on approval of COR. Such approval w
confirmed in writing as soon as practical.

. Whenever it is required that a connection
public utility provider for new permanent servi
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construction project, for such items as water,
electricity, gas or steam, payment of such fee
responsibility of the Government and not the Co

H. Abandoned Lines: All service lines such as wires
conduits, ducts, pipes and the like, and thei
supports, which are to be abandoned but are n
entirely removed, shall be sealed, capped or
shall not be capped in finished areas, but shall
sealed, capped or plugged in ceilings, within fu
unfinished areas, or within walls or partitions;

completely behind the finished surfaces.

I. To minimize interference of construction activ

Health Care System traffic, comply with the followi

1. Keep roads, walks and entrances to grounds, t
occupied areas of buildings clear of constr

debris and standing construction equipment and

J. Coordinate the work for this contract with ot
operations . The Contractor shall inform the COR
coordination.. This includes the scheduling of tr
roadways, as specified in Article, USE OF ROADWAY

K. Phasing:

The Health Care System must maintain its operation
days a week. Therefore, any interruption in servic

in advance and coordinated with the COR to ensure t
operation occur. Itis the CONTRACTOR'S responsibi
work plan and schedule detailing, at a minimum, the
employed, the equipment and materials to be used, t
safety measure to be used during the work, and a sc

duration of the work with milestone subtasks.
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To insure such executions, Contractor shall furnis
schedule of approximate phasing dates on which the
to accomplish work in each specific area of site, b
thereof. In addition, Contractor shall notify the C
advance of the proposed date of starting work in ea
site, building or portion thereof. All phasing date
to insure accomplishment of this work in successive

in the construction drawings for phasing.

L. Building(s) No. 4 and adjoining corridors will

performance of work.

1. Contractor shall take all measures and provide
necessary for protecting existing equipment and pro
areas of construction against dust and debris, so t
affected areas to be used in the Health Care System
not be hindered. Contractor shall permit access to
Veterans Affairs personnel and patients through oth
areas which serve as routes of access to such affec
equipment. These routes whether access or egress s
from the construction area by temporary partitions
surfaces, lighting etc. to facilitate patient and s
Coordinate alteration work in areas occupied by Dep
Veterans Affairs so that Health Care System operati

during the construction period.

M.Construction Fence: Before construction operat

shall provide a chain link construction fence, 2.1m
minimum height, around the construction area indica
Provide gates as required for access with necessary
hasps and padlocks. Contractor must provide hardwar
exit ability of contractor’s staff and not allow ac

the facility. VA engineering staff must have the ab

gate at any time. Fasten fence fabric to terminal p
bands and to line posts and top and bottom rails wi

at maximum 375mm (15 inches). Bottom of fences shal
(one inch) above grade. Removal of construction fen

coordinated in advance with the COR.
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N. When a building and/or construction site is turn ed over to Contractor,
Contractor shall accept entire responsibility inclu ding upkeep and

maintenance therefore:

1. Contractor shall maintain a minimum temperature of 4 degrees C (40
degrees F) at all times, except as otherwise specif ied.

2. Contractor shall maintain in operating condition existing fire
protection and alarm equipment. In connection with fire alarm
equipment, Contractor shall make arrangements for p re-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from

Contractor's employee or watchman.

O. Utilities Services: Maintain existing utility se rvices for Health Care
System at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uni nterrupted services.
Where necessary to cut existing water, steam, gases , Sewer or air
pipes, or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (incl uding telephone),
they shall be cut and capped at suitable places whe re shown; or, in
absence of such indication, the Contractor shall co ordinate in advance
with the COR and receive COR approval to proceed pr ior to any such cuts
or caps.

1. No utility service such as water, gas, steam, se wers or electricity,
or fire protection systems and communications syste ms may be
interrupted without prior approval of the COR. No “ HOT TAPPING” of
any utility service other than storm or sanitary ut ilities is
allowed unless under extreme circumstances. If thes e circumstances
are determined appropriate and approved by the COR, all work must
follow Facilities Management Memorandum 23 “Hot Tap ping Procedures”.
Electrical work shall be accomplished with all affe cted circuits or
equipment de-energized. When an electrical outage ¢ annot be
accomplished, work on any energized circuits or equ ipment shall not
commence without a detailed work plan, the Health C are System
Director’s prior knowledge and written approval. Re ferto
specification Sections 26 05 11, REQUIREMENTS FOR E LECTRICAL

INSTALLATIONS, 27 05 11 REQUIREMENTS FOR COMMUNICAT IONS
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INSTALLATIONS and 28 05 11, REQUIREMENTS FOR ELECTR  ONIC SAFETY AND

SECURITY INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt a
the COR, in writing, 7 days in advance of proposed
Request shall state reason, date, exact time of, an

duration of such interruption.

3. Contractor will be advised (in writing) of appro
of which other date and/or time such interruption w
inconvenience to operations of Health Care System.
approved by Health Care System may occur at other t

normal working hours.

4. Major interruptions of any system must be reques
least 15 calendar days prior to the desired time an

performed as directed by the COR.

5. In case of a contract construction emergency, se
interrupted on approval of the COR. Such approval w

in writing as soon as practical.

6. Whenever it is required that a connection fee be
utility provider for new permanent service to the ¢
project, for such items as water, sewer, electricit
payment of such fee shall be the responsibility of

and not the Contractor.

P. Abandoned Lines: All service lines such as wires

ducts, pipes and the like, and their hangers or sup
be abandoned but are not required to be entirely re
sealed, capped or plugged at the main, branch or pa
from. The lines shall not be capped in finished are
removed and sealed, capped or plugged in ceilings,
spaces, in unfinished areas, or within walls or par

they are completely behind the finished surfaces.

Q. To minimize interference of construction activit

Care System traffic, comply with the following:

010000 -13
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1. Keep roads, walks and entrances to grounds, to p
occupied areas of buildings clear of construction m
and standing construction equipment and vehicles. W
excavation for new utility lines cross existing roa

lane must be open to traffic at all times with appr

2. The Contractor shall submit proposed methods and
required cutting, altering and removal of existing
entrances to the COR not less than 7 work days in a
such work. Plans for such work must be approved in
COR.

R. Coordinate the work for this contract with other
operations and notify the COR in advance of the sch

and the use of roadways, as specified in Article, U

1.7 ALTERATIONS

A. Survey: Before any work is started, the Contract
thorough survey with the COR of buildings and areas
which alterations occur and areas which are anticip
access, and furnish a report, signed by both, to th

Officer. This report shall list by rooms and spaces

1. Existing condition and types of resilient floori
walls and other surfaces not required to be altered

affected areas of the buildings.

2. Existence and conditions of items such as plumbi
accessories, electrical fixtures, equipment, veneti
shades, etc., required by drawings to be either reu
or both.

3. Shall note any discrepancies between drawings an
conditions at site.

4. Shall designate areas for working space, materia
routes of access to areas within buildings where al

and which have been agreed upon by Contractor and C

B. Any items required by drawings to be either reus

both, found during this survey to be nonexistent, o
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COR, to be in such condition that their use is impo
impractical, shall be furnished and/or replaced by
items in accordance with specifications which will
Government. Provided the contract work is changed b
subparagraph B, the contract will be modified accor
provisions of clause entitled "DIFFERING SITE CONDI

2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88)

C. Re-Survey: Thirty days before expected partial o

date, the Contractor and COR together shall make a
of the areas of buildings involved. They shall furn
conditions then existing, of resilient flooring, do

and other surfaces as compared with conditions of s

first condition survey report:

1. Re-survey report shall also list any damage caus
such flooring and other surfaces, despite protectio
will form basis for determining extent of repair wo
Contractor to restore damage caused by Contractor's

executing work of this contract.

D. Protection: Provide the following protective mea

1. Wherever existing roof surfaces are disturbed th
protected against water infiltration. In case of le

be repaired immediately upon discovery.

2. Temporary protection against damage for portions
structures and grounds where work is to be done, ma

and equipment moved and/or relocated.

3. Protection of interior of existing structures at

damage, dust and weather inclemency. Wherever work

floor surfaces that are to remain in place shall be
protected prior to starting work, and this protecti

maintained intact until all work in the area is com

010000 -15

10-01-14

ssible or

Contractor with new
be furnished by

y reason of this
dingly, under

TIONS" (FAR 52.236-

r final inspection
thorough re-survey
ish a report on
ors, windows, walls

ame as noted in

ed by Contractor to
n measures; and,
rk required of

workmen in

sures:

ey shall be
aks, they shall

of existing

terials handled

all times, from
is performed,
adequately
on shall be

pleted.

Project No. 656-14-246



10-01-14

1.8 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work remov ed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1. Reserved items which are to remain property of t he Government are to

be noted on drawings or in specifications as items
Items that remain property of the Government shall
dislodged from present locations in such a manner a
damage which would be detrimental to re-installatio
Store such items where directed by the COR.

2. ltems not reserved shall become property of the

removed by Contractor from Health Care System.

3. Items of portable equipment and furnishings loca

spaces in which work is to be done under this contr

the property of the Government. When rooms and spac
the Department of Veterans Affairs during the alter
such items which are NOT required by drawings and s
be either relocated or reused will be removed by th

advance of work to avoid interfering with Contracto

4. PCB Transformers and Capacitors: The Contractor

for disposal of the Polychlorinated Biphenyl (PCB)
capacitors. The transformers and capacitors shall b
service and handled in accordance with the procedur
Environmental Protection Agency (EPA) and the Depar
Transportation (DOT) as outlined in Code of Federal
(CFR), Titled 40 and 49 respectively. The EPA's Tox
Control Act (TSCA) Compliance Program Policy Nos. 6
7 also apply. Upon removal of PCB transformers and
disposal, the "originator" copy of the Uniform Haza
Manifest (EPA Form 8700-22), along with the Uniform
Manifest Continuation Sheet (EPA Form 8700-22A) sha
the Contracting Officer who will annotate the contr

transmit the Manifest to the Health Care System's C

a. Copies of the following listed CFR titles may

the Government Printing Office:
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40 CFR 261........ Identification and Listing of Haz ardous Waste

40 CFR 262........ Standards Applicable to Generator s of Hazardous
Waste

40 CFR 263........ Standards Applicable to Transport ers of

Hazardous Waste

40 CFR 761........ PCB Manufacturing, Processing, Di stribution in
Commerce, and use Prohibitions

49 CFR 172........ Hazardous Material tables and Haz ardous

Material Communic